

GWIM ROADMAP



Apr–Jun 2025

Initial project launch. The GWIM token is introduced, website and whitepaper are designed, and pre-sale commences.



Jul–Sep 2025

Governance and staking begin. The DAO is launched, staking starts, and the first stage of governance implemented.



Oct–Dec 2025

DEX listing and blockchain tourism beta. GWIM gets listed on decentralized exchanges, and the blockchain tourism platform launches in beta.



2026

Full metaverse platform launch. The blockchain tourism platform fully launches, DAO expands globally and brand partnerships are established.